PDR RID Report

Doat.e.Latst Modlflec(:j 4/521h/95d bhone No RD ID PDR 4
rrginator urt Schroeder

o Review FOS
Organization o

Driginator Ref
E Mail Address L
Priority 2
Document
Section Page Figure Table

Category Name Interfaces Actionee HAIS

Sub Category

Subject External Schedule Dependencies
Description of Problem or Suggestion:

Missing a schedule showing external dependencies (i.e., EDOS, S/C test, etc) and internal to ECS dependencies (i.e., CSMS).
This information should be captured in the ILN, but the ILN is not easily reviewed by the external community.

Originator’'s Recommendation

Prepare dependency schedule (or other method) for tracking by ECS, ESDIS, and external parties.

GSFC Response by: GSFC Response Date

HAIS Response by: D. Herring HAIS Schedule 1/13/95

HAIS R. E. A. Miller HAIS Response Date  4/6/95

The current list of FOS external and internal dependencies is included in the table below. This list is maintained by FOS throughout
the software development life cycle. The key external and internal dependencies pertaining to FOS have been included in the ILN,
which will be refined periodically. In addition, FOS will discuss dependency issues with the FOS ETM at the weekly FOS/FOS ETM

meeting.

FOS Dependency Table
Dependency Dependency Schedule Duration Notes
Category Title
S/IC Tests S/C Bus 11/13/96 15 working Test of EOC's ability
Comprehensive days to process s/c bus h/k tim;
Performance test EOC's ability to process
Test SCC data dumps
SIC 3/19/97 15 days
Comprehensive
Performance
Test
EOC L-13to EOC command
Compatibility L-3 months db verification;
Test (prior to test s/c
end test/desired command capability of
prior to RF test, OEC (all types of commands);
3/29/97) test EOC capability to
process s/c tim
RF 3/29/97 2 weeks Opportunity for EOC
Compatibility to receive S-band data and
Test command the s/c (if EOC

Date Printed: 4/28/95
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Operational 6/97 (complete 9 months Not intended for verfication
Readiness prior to S/C (tbr) of the ground system;
Tests simulations) functional capabilities include
db verification, normal
operations, s/c maneuvers,
recovery procedures
S/C Thermal 7/17/97 6 weeks Opportunity for EOC
Vacuum to receive h/k ttm and
Test dump data from s/c
and instruments;
no commanding of s/c by EOC
S/IC 1/27/98 4 weeks Opportunity for EOC
Comprehensive to receive s/c and instrument h/k
Performance tim; no commanding of s/c by
Test (Post EOC
Acoustics)
Mission 2/24/98 2 weeks Validate a subset of the
Operations activitation, nominal, and
Simulation contingency mission
operating procedures
S/C Endto Part of Mission  Part of Mission  Verify ability of EOC to
End Test Ops Simulation ~ Ops Simulation  send all command types, at all
command rates to the s/c;
verify ability of EOC to receive
all telemetry types from the s/c;
verify ability of GN to process
and distribute data to EOC
SIC L-49 Days 2 weeks ths
Comprehensive
Performance
Test (Post Ship)
Launch Day L-7 Days 1day EOC sends NOP command
Dress
Rehearsal
Dependency Dependency Due Date Lead
Category
External AM-1 Spacecraft ~ Apr-95 Martin-
Analysis Tools Marietta
Definition
Preliminary Jun-95 Martin-
Project Data Marietta
Base
Updated As Available Martin-
Project Data Marietta
Base
Dependency Interface Due Date Lead Support
Category
ICDs SCDO/FOS Sep-95 SCDO FOS
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SCDO/FOS Sep-

ICDs
ICD
NCC Upgrade Jun-95 NCC FOS
(draft) ICD
FDF/EOC ICD Jun-95 FDF FOS
Format - Draft
EDOS/EOC Jun-95 EDOS FOS
ICD Draft
EDOS/EOC Aug-95 EDOS FOS
ICD Final
Ecom/EOC Jun-95 Ecom FOS
ICD Final
JPL Appendix Aug-95 Code 502 FOS
for DSN Monitor
Blocks
Status Closed Date Closed 4/21/95 Sponsor Johns
Fhkkkk Attachment if any Frkkkk
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